

Group 10 Meeting Notes

Meeting Date: 01/05/2026

Meeting Time: 1:00 Pm

ATTENDEES

- Ayushma Koirala- Documentation Manager
- Avery Richardson- Test Engineer
- Nikki Sootodi- Test Engineer
- Maddi Clark- Documentation manager
- Tate Meyer-Project Manager
- Jaycob Campos- Software Architect

ABSENT

None

AGENDA

1. Discuss the plan moving forward.
2. Divide roles.
3. Discuss final review and submission time.

QUICK STATUS SUMMARY (1–2 lines)

- Overall progress: 85%

PROJECT ARTIFACTS REVIEW

- Artifact: Code, Documentation
Status: Coding has started and been divided between teams.
Changes made: Each section divided
Issues found: None
Action required: working on the code.

ACTION ITEMS

- Tokenizer– Tate Meyer – 06/05/2026
- Parser – Maddi Clark – 06/05/2026
- Evaluator- Avery Richardson-06/05/2026
- Error handling- Jaycob Campos-06/05/2026
- Test Case- Ayushma Koirala-06/05/2026
- User manual-Nikki Sootodi-06/05/2026

NEXT ITERATION / SPRINT PLAN

- Priorities: Final Review, Submission.